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HLMORASDUM FOK:  Acting Jeputy Jirector for Lentral Intaellicence
VIA: Acting Leputy virector for Admimistration

FROM: Janes ¥, iMeoonald
“irector of Logistics

SUBJLCT: saciground Information on Proposed CIA
Recreational Facility Coustruction

REFLRERCH: Meamo dtd 8 Jul 77 te £CT (u I/ Pors,
subject: Facilities for Physical
tonditioning and Regreation
(OL 7 363%)

1. The background information you requeste:d on the
proposed CIA recreational facility construction is included
8§ Attachmeat A for your inforuation,

4. 'The referent recommended that the vreject be split
into three phases. The first phase, using appropriated
funds, provided for a control access gatae, an access road,
and a parking lot. The second phase provided for a foothall/
soccor field, a softball field, a handball court, and a
baskethull court. 7The third rhase, to be accomplished at a
future unspecified date, provides for a second scftball
fleld, four tennis courts, and appropriate lighting for
nighttise use of facilities, A iy-ui- - ‘nMeating the
proposed locations of the acilities, the planned phases,
and new estimated costs . included as Attachmeut F, The
costs shown for Phase II vary slightly irua tnose vited in
the referent but are still witiin the agproved total.

3. Appropriated funds in tane amount of 215,700 wore
made available to GSA by a work order dated 15 September
1877 for doing the Phase I work. sonappropriated funds in
the amount of 550,000 are available fron EAA for doing the
Phase II work. urawings and specifications for Iihase I are
now in the hands of CSA fary inplementation, and drawiags,
specifications, and coutract ocumonts for Phase II construc-
tion are in {inal prejaration by the RKeal istate and Len-
struction Nivision (WLCB/OLY.
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SUBJECT: Background Information on Proposed CIA
- Recreational Facility Construction

4. Tennis courts were not included in the originmal LCI
approval of Phase I and Phase II but rather were deferred to
sone future date as part of a proposed Phase 11l construc-
tion. We have been advised by the Office of the Cowmptroller
that a8 statement regarding the construction of modest facili-
ties for the physical health and well being of Agency eumployces
is being included in the Agency's FY-79 Congressional budget
subnission and that, if appreved during the Congressional
Budget process, then the 0ffice of the {omptroller would
arrange for the necessary reprogramming to make funds
(approximately 360,000) available for the construction of
four tennis courts or other similar facilities. Congres-
sional approval of this statement is particularly iaportant
because the 0ffice of General Counsel has previously opined
that there are sufficient doubts about the justification for
an Agency physical fitness program that appropriated funds
should not be used for such facilities unless specific
authorization iz obtained from Congress or am appreval by
the Comptreoller General is recelved. because of these
complexities, the appropriation being sought by the Comp-
troller is by no neans assured and another source of funds
may be regquired., One such source is the Central dimployee
Activities Fund (CEAF) which, with the approval of the UDA,
could be used for this purpose., 5based on a recent fimancial
report on this fund (included as Attechment (), it would
appear that approximately 543,000 could be nade avallable
still leaving sufficient funds to support average CEAP
annual expenses. Since our current estimate for the con-
struction of four tennis courts is approximately $60,000, at
ieast two courts could be coanstructed from the funds which
may be available from the CEAF.

3. Should we decide to proceced witi the construction
of the proposed tennis courts, an environmental impact
assessment and additional coordination with the iHational
Capital Planning Coumission (NCPC) would be requirad. Wihile
we do not anticipate that the environnental assessment would
preseat a problem, it may be that NCPC will require public
hearings bocause of the increase in tihe scope of the pro-
ject. We can only determine this through further discus-
sions with WNCPC officials and would be glad teo do sc should
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SUBJLLL éatkgruuud Infar@utieu_mw Froposet J14
ruCTeaticual Facility deustruction

ypu‘Qesira. As with the etier phases of tue vroject, fod
waulac ﬁfOV?u& the necessary dravwings and specilications for
tu@ work waich would probavbly be contracte. for by LAA,
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